Thetford Forest Park - Project delivery timeline

		Time line (weeks)										
		Pre-planning	**Planning**								**Post Ops'1**	**Construction**
Step	**Element**	Undetermined	1	2	3	4	5	6	7	8	Undetermined	Undetermined
1	Create aspirational plan (any stakeholder)	Unknown										
2	Evaluation by Project Delivery Team (PDT)	Meetings every 2 months										
3	Develop plans											
	- Ops 1creation											
	- Ops 1departmenatal review and response											
	- Technical spec, budgets, safety, timings										Project dependant	
	- Funding										Project dependant	
4	Project planning sign off (PDT)										Development group	
5	Construction											FC Civil Engineers
6	Sign Off (PDT)											
7	Use - Inspection and maintenance											