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PROGRESS OF REGIONAL FORESTRY FRAMEWORKS

Purpose

1. To provide the Forum with a summary of current progress in each Region.

Current Progress

2. Appendix 1 summarises the current state of play with the preparation of
the Regional Forestry Frameworks.  All regions have scheduled to
complete their frameworks by the end of 2005.

Forestry Commission
October 2003
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Region /
Conservancy

(with agreed
framework title
where relevant)

RFF preparation
formally
commenced
(or target start)
and planned
consultation
period if known

Target
timescale for
production
or estimated
completion
date

RFF Steering
Group members1

(or N/A yet)

Relevant
supporting work

Regional contact for
RFF work

Notes

North East
England

Regional Forestry
Strategy

Yes

Consult Oct 03 –
January 04

February 2004 1, 2, 3, 4, 5,
NE Community
Forests, NE Forestry
Action Group, NE
Biod’y Grp, Assoc of
NE Councils

Strategic Study of
the NE Regional
Forestry Sector
(May 2000)

Andrew Smith
Regional Strategy
Officer
0191 202 3645
asmith.gone@
go-regions.gsi.gov.uk

Timetable extended
to allow development
of integrated, detailed
action plan.

North West
England

Regional Forestry
Framework

April 2003 with
Steering Group

Late 2004 1, 2, 3, 4, 5,
EN, Mersey Forest,
EA, Univ Cent.
Lancs, Rural
Recovery &
woodland owner
reps, Soc / Vol rep.

NWE Wd & Forest
Industries Strat.
Study.* 
RAC draft work;
links to NW Sust’y;
developed Public
Benefit Rec Syst.

Kelda Hudson
NW RFF Development
Officer
07776 488510

kelda.hudson@forestry
.gsi.gov.uk

* Woodland and
Forest Industries
Strategic Study
publish’d Aug 03
5 Nov 03 – pilot mtg,
Health Education
progress.

Yorkshire and
The Humber

Regional Forestry
Framework

Summer 2003 with
Steering Group

Late 2004 1, 2, 3, 4, 5,
FC RAC, and other
members to be
agreed.

Forestry Forward
– Y&H Forestry
Foundation Study
(July 2002)
Reg. Env. Enhanc.
Strategy (2003)

Crispin Thorn
01904 448778

(RFF Co-ordinator post
to be confirmed, Oct
03)

RFF Reference
Group / Woodland
Forum currently
being established.

                                               
1 1 = Government Office; 2 = Regional Development Agency; 3 = Regional Assembly; 4 = Countryside Agency; 5 = Forestry Commission (including FE input)
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Region /
Conservancy

(with agreed
framework title
where relevant)

RFF preparation
formally
commenced
(or target start)
and planned
consultation
period if known

Target
timescale for
production
or estimated
completion
date

RFF Steering Group
members2

(or N/A yet)

Relevant
supporting work

Regional contact for
RFF work

Notes

East Midlands Autumn 2003
target start

Late 2004 Not yet commenced
work, most members
identified – 1, 2, 3, 4,
5, EN, EA, EH

FC input to
Assembly Reg.
Energy (Renew.)
and Env.
Strategies, & Env.
Econ. Report.

Austin Brady
0115 971 2559

Recruitment of RFF
Co-ordinator
underway.

West Midlands May 2003

Consult Dec 03 –
Feb 04

Mid-2004 1, 2, 3, 4, 5,
EN, FTA, LA rep, Wlf
Link rep, FC RAC, EH,
Tourist Bd, EA, RDS,
Sust’y WM

WM Woodland &
Forestry Forum.
‘A Growing
Resource’ –
baseline study.*

Bill Heslegrave
01905 761220

Regional Issues
Conference
planned for Nov
2004.
* Published Sept
03.

East of England

Regional
Woodland Strategy

Yes

Consult June -
Sept

Nov / Dec 2003 1, 2, 3, 4, 5,  EN, EH,
EA, FC RAC, RDS,
Health Devel’mt
Agency, DCMS 

Wood Bank

http://www.woodla
ndforlife.net

Mike Render
Strategy Co-ordinator
01842 815544 / 07079
760592
mike.render@
forestry.gsi.gov.uk

Currently informing
new Regional
Spatial Strategy
with RWS priorities,
and engaging
Regional Assembly

                                               
2 1 = Government Office; 2 = Regional Development Agency; 3 = Regional Assembly; 4 = Countryside Agency; 5 = Forestry Commission (including FE input)
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Region /
Conservancy

(with agreed
framework title
where relevant)

RFF preparation
formally
commenced
(or target start)
and planned
consultation
period if known

Target
timescale for
production
or estimated
completion
date

RFF Steering
Group members3

(or N/A yet)

Relevant supporting
work

Regional contact for
RFF work

Notes

South East
England

Yes

Consult – target
early 2004

May 2004 1, 2, 3, 4, 5, EN,
EA, FC RAC,
NGO rep for soc /
env / econ.

Access study with
Univ Brighton.
Econ. of timber study*.
Support post in HW
AONB (data).
Prop’d RDA/ FC wood
use study.

Jo Ellis
Development Officer
01420 23337
jo.ellis@
forestry.gsi.gov.uk

* Steering Group
seeking further
information, incl.
future scene setting.

South West
England
Regional
Woodland and
Forestry
Framework

(autumn 2003)

(consult autumn
2004)

Dec 2004 /
early 2005

1, 2, 5, FC RAC
and others tbc
autumn 2003.

SWE Woodland & For
Strategic Econ Study*

http://www.southwestr
da.org.uk/publications/
regeneration.shtml
Woodfuel Strategy**

Conservator
SWE Conservancy
01626 890666

* Publ’d Jan 2003.
** In prep, launch
Nov. 2003. 
RFF Cons’y post
planned for late
2003.

London

London Trees &
Woodland 
Framework

Spring 2003 Mid – 2004 GO London, LDA,
GLA, CA, FC, EN,
Corp. of London.

The Mayor’s Strategy
Documents.
Green Gateway
Strategy (contact
GLA)

Ron Melville
Conservator 0207 217
3125  ron.melville@
forestry.gsi.gov.uk;
rmelville.gol@go-
regions.gsi.gov.uk

July 03 – A Tree and
Woodland F’work for
London,
proceedings
available (LUC and
NUFU consultants)

                                               
3 1 = Government Office; 2 = Regional Development Agency; 3 = Regional Assembly; 4 = Countryside Agency; 5 = Forestry Commission (including FE input)
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