






1. - Construct Access Path.
- Begin regeneration of woodland at North end of site and in perimeter areas.



2. - Construct campsite
- Develop recreation area



3. - Drain, clear and construct Events Area and associated parking



4. - Develop area fronting road
(following updated investigation of local need/feasibility)