


# Thetford Forest Park – Cycle Trails

## Project delivery Team



**Project Start Date** 15<sup>th</sup> May 2008

**Project Completion** December 2011

**Funding** External & Sponsorship (to be raised), FC internal

### **Process**

- Take lead from regional documents (may need revising) - East Anglia Forests Cycle Strategy Statement & High Lodge Cycle vision.
- Zone TFP from HLFC then define 30m wide corridors for trail design defined by Ops 1's.
- Project leader responsible for co-ordination & implementation of programmed work. All contact initially through PL unless delegated.
- Progress meetings. To initiate construction of new corridors & sign off completed. All team members involved, lead by PL, chaired by FMD

Team: Jim Lyon, Mike Taylor, Peter Rawlinson, Adam Godwin, Giles Brockman, Richard Brook, Neil Kellet, Martin O'vostar, Gareth Jones, Abi Nunnerley, Neal Armour-Chelu, Trevor Banham, Ben Mattock, TIMBER, Bike Art, Thetford MTB,