

2 New Commoner's Houses & Outbuildings at Anderwood, Nr Burley, Hants for Forestry Commissioner

**PROPOSED PROJECT PROGRAMME - REVISED**

MONTH	19-Oct	26-Oct	2-Nov	9-Nov	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec	21-Dec	28-Dec	4-Jan	11-Jan	18-Jan	25-Jan	1-Feb	8-Feb	15-Feb	22-Feb	29-Feb	7-Mar	14-Mar	21-Mar	28-Mar	4-Apr	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May			
WEEK ENDING																																		
<b>EXTERNAL WORKS</b>																																		
Site Clearance																																		
Groundworks & Services																																		
Slabs & Bricks to Outbuildings																																		
Outbuildings																																		
Landscaping / External Works																																		
Photovoltaic Panels																																		
<b>HOUSE EXTERIOR</b>																																		
Foundations																																		
Timber Frame																																		
SIPS Installations																																		
Windows & Doors																																		
Cladding																																		
Roofing																																		
Brickwork																																		
<b>HOUSE INTERIOR</b>																																		
Floor Joists																																		
Studwork																																		
1st Fix Electrics																																		
1st Fix Plumbing																																		
Plasterboard & skim																																		
2nd Fix Electrics																																		
2nd Fix Plumbing																																		
2nd Fix Joinery / Flooring																																		
Decoration																																		
Snagging																																		
Completion																																		